

WHEREAS, on December 11, 1996, Resolution No. 96-3795 authorized a professional services contract for the engineering design of street improvements on Carbondale Street from Linfield Road to Loop 12 East Bound Service Road in the amount of \$300,200; and,

WHEREAS, on June 23, 2004, Resolution No. 04-2048 authorized Supplemental Agreement No. 5 on Carbondale Street from Linfield Road to Loop 12 East Bound Service Road in the amount of \$71,876; and,

WHEREAS, on August 23, 2006, Resolution No. 06-2193 authorized Supplemental Agreement No. 6 on Carbondale Street for preparation of plans and specifications for additional water and wastewater main improvement and upgrades, revised drainage outfall, and rehabilitation of the existing box culvert at Honey Springs Branch in the amount of \$78,386; and,

WHEREAS, on December 8, 2004, Resolution No. 04-3433 authorized improvements and the public hearing; and,

WHEREAS, bids were received on December 16, 2004, for the street paving, water and wastewater main improvements on Carbondale Street from Linfield Road to Loop 12 East Bound Service Road; and

WHEREAS, on February 9, 2005, Resolution No. 05-0563 authorized a contract for the construction of roadway paving, storm drainage improvements, water and wastewater improvements for Carbondale Street from Linfield Road to Loop 12 East Bound Service Road, in an amount of \$2,364,786.25; and,

WHEREAS, it is now necessary to authorize Change Order No. 1 to the contract with McMahon Contracting, L.P., to provide additional storm drainage, water and wastewater main improvements for Carbondale Street from Linfield Road to the Loop 12 east bound service road in the amount of \$552,270.00, increasing the contract from \$2,364,786.25 to \$2,917,056.25.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the City Manager is hereby authorized to execute Change Order No. 1 to the construction contract with McMahon Contracting, L.P. to provide additional storm drainage, water and wastewater main improvements for Carbondale Street from Linfield Road to the Loop 12 east bound service road in the amount of \$552,270.00, increasing the contract from \$2,364,786.25 to \$2,917,056.25.

February 28, 2007

Section 2. That the City Manager is hereby authorized to execute the contract after it has been approved as to form by the City Attorney.

Section 3. That the City Controller is hereby authorized to disburse funds in accordance with the terms and conditions of the agreement from:

Street and Transportation Improvements Funds
Fund 3R22, Department PBW, Unit R078, Act. THRF
Obj. 4510, Program PB03R078, CT PBW03R078E1
Vendor #505096, in an amount not to exceed \$ 47,137.50

Water Capital Improvement Funds
Fund 0115, Department DWU, Unit PW42, Act. RELP
Obj. 4550, Program 705045, Cat. WT5F, CT PBW705045CP
Vendor #505096, in an amount not to exceed \$254,244.50

Water Construction Funds
Fund 0102, Department DWU, Unit CW42, Act. RELP
Obj. 3221, Program 705045X, Cat. WT5F, CT PBW705045EN
Vendor #505096, in an amount not to exceed \$ 42,600.00

Wastewater Capital Improvement Funds
Fund 0116, Department DWU, Unit PS42, Act. RELP
Obj. 4560, Program 705046, Cat. TL49, CT PBW705046CP
Vendor #505096, in an amount not to exceed \$192,513.00

Wastewater Utilities Capital Construction Funds
Fund 0103, Department DWU, Unit CS42, Act. RELP
Obj. 3222, Program 705046X, Cat. TL49, CT PBW705046EN
Vendor #505096, in an amount not to exceed \$ 15,775.00


Total in an amount not to exceed \$552,270.00


Section 4. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas and it is accordingly so resolved.



Distribution: Public Works and Transportation, Cheryl Nichols, OCMC, Room 101
Public Works and Transportation, Modesta Pena, OCMC, Room 307
City Attorney

APPROVED BY
CITY COUNCIL

FEB 28 2007

APPROVED 
HEAD OF DEPARTMENT

APPROVED 
CITY CONTROLLER


City Secretary
APPROVED 
CITY MANAGER