

June 22, 2011

**WHEREAS**, on December 8, 2010, by Resolution No. 10-3007, Riverway Contractors and Management, Inc. was awarded a contract for erosion control improvements, new asphalt loop trail, and landscaping at Bachman Lake Park, in an amount not to exceed \$604,600; and

**WHEREAS**, this Change Order provides for modifications to the original trail design, additional trail extension, ADA ramp, retaining wall, gabion wall and additional lighting at Bachman Lake Park, Phase II located at 3500 Northwest Highway, in an amount not to exceed \$87,662.70, increasing the contract amount from \$604,600.00 to \$692,262.70.

**Now, Therefore,**

**BE IT RESOLVED BY THE PARK AND RECREATION BOARD AND THE CITY COUNCIL OF THE CITY OF DALLAS:**

**SECTION 1.** That the City Manager is hereby authorized to execute an increase in the contract with Riverway Contractors and Management, Inc for modifications to the original trail design, additional trail extension, ADA ramp, retaining wall, gabion wall and additional lighting at Bachman Lake Park, Phase II, in an amount not to exceed \$87,662.70, increasing the contract amount from \$604,600.00 to \$692,262.70.

**SECTION 2.** That the City Controller be authorized to pay the amount of \$87,662.70 to Riverway Contractors and Management, Inc. from (2006) Park and Recreation Facilities Improvement Fund, Fund BT00, Department PKR, Unit T012, Object 4599, Activity RFSI, Program PK06T012, CT-PKR10019207, Commodity 91200, Vendor 213792.

**SECTION 3.** That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.

APPROVED BY  
CITY COUNCIL

JUN 22 2011

  
City Secretary