

April 10, 2013

WHEREAS, on August 11, 2010, the City Council awarded Contract No. 10-137 in the amount of \$25,499,000, by Resolution No. 10-1993, to Archer Western Contractors, Ltd., 2121 Avenue J, Suite 103, Arlington, Texas 76006, for the construction of the Eastside Water Treatment Plant improvements at Transfer Pump Stations 1 and 2; and,

WHEREAS, on January 1, 2012, Archer Western Contractors, Ltd. converted to a limited liability company, Archer Western Contractors, LLC; and,

WHEREAS, it is now necessary to authorize Change Order No. 1 for additional work associated with the Eastside Water Treatment Plant improvements at Transfer Pump Stations 1, and 2; and,

WHEREAS, Archer Western Contractors, LLC, f/k/a Archer Western Contractors, Ltd., has submitted an acceptable proposal for this additional work; and,

WHEREAS, the Water Utilities Department recommends that Contract No. 10-137 be increased by \$496,346.00, from \$25,499,000.00 to \$25,995,346.00.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the proposed Change Order No.1 be accepted and that Contract No. 10-137 with Archer Western Contractors, LLC, f/k/a Archer Western Contractors, Ltd., be revised accordingly.

Section 2. That the City Controller is hereby authorized to pay the amount of \$496,346.00 from the Water Capital Improvement Fund as follows:

<u>FUND</u>	<u>DEPT</u>	<u>UNIT</u>	<u>ACT</u>	<u>OBJ</u>	<u>PRO</u>	<u>REP</u>	<u>ENCUMBRANCE</u>	<u>VENDOR</u>
2115	DWU	PW32	WTPF	4420	710137	W2YC	CTDWU710137CP	343436

Archer Western Contractors, LLC - (Contract No. 10-137) - \$496,346.00

Section 3. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.

APPROVED BY
CITY COUNCIL

APR 10 2013


City Secretary