

June 12, 2013

WHEREAS, on February 22, 2012, the City Council awarded Contract No. 12-057 in the amount of \$2,834,505.00 by Resolution No. 12-0595, to Davis Construction, Inc. d/b/a DCI Contracting, Inc., 2045 East Highway 380, Suite 100, Decatur, Texas 76234, for bank stabilization along the Trinity River south of Loop 12 and west of Riverwood Road, Phase II; and,

WHEREAS, it is now necessary to authorize Change Order No. 1 for additional work associated with the construction of concrete drilled piers, rock anchors, and extended coffer dam maintenance for completion of the 72-inch Water Transmission Main Protection, Phase II Bank Stabilization Project; and,

WHEREAS, Davis Construction, Inc. d/b/a DCI Contracting, Inc. has submitted an acceptable proposal for this additional work; and,

WHEREAS, the Water Utilities Department recommends that Contract No. 12-057 be increased by \$232,880.00, from \$2,834,505.00 to \$3,067,385.00.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the proposed Change Order No. 1 be accepted and that Contract No. 12-057 with Davis Construction, Inc. d/b/a DCI Contracting, Inc., be revised accordingly.

Section 2. That the City Controller is hereby authorized to disburse funds in an amount not to exceed \$232,880.00 from the Water Capital Improvement Fund as follows:

<u>FUND</u>	<u>DEPT</u>	<u>UNIT</u>	<u>ACT</u>	<u>OBJ</u>	<u>PRO</u>	<u>REP</u>	<u>ENCUMBRANCE</u>	<u>VENDOR</u>
2115	DWU	PW40	RELP	4550	712057	W3DO	CTDWU712057CP	VS0000052497

Davis Construction, Inc. d/b/a DCI Contracting, Inc. - \$232,880.00

Section 3. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.

APPROVED BY
CITY COUNCIL

JUN 12 2013

Lucas D. Pines
City Secretary