

October 8, 2013

WHEREAS, on September 12, 2012, the City Council awarded Contract No. 12-099 in the amount of \$3,646,050.00, by Resolution No. 12-2278, to Archer Western Construction, LLC, 2121 Avenue J, Suite 103, Arlington, Texas 76006, for the rehabilitation of the Carrollton, California Crossing, and Frasier Dams; and,

WHEREAS, it is now necessary to authorize Change Order No. 1 for additional work associated with the rehabilitation of the Carrollton, California Crossing, and Frasier Dams; and,

WHEREAS, Archer Western Construction, LLC, has submitted an acceptable proposal for this additional work; and,

WHEREAS, the Water Utilities Department recommends that Contract No. 12-099 be increased by \$877,518.00, from \$3,646,050.00 to \$4,523,568.00.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the proposed Change Order No. 1 be accepted and that Contract No. 12-099 with Archer Western Construction, LLC, be revised accordingly.

Section 2. That the City Controller is hereby authorized to pay the amount of \$877,518.00 from the Water Capital Improvement Fund as follows:

<u>FUND</u>	<u>DEPT</u>	<u>UNIT</u>	<u>ACT</u>	<u>OBJ</u>	<u>PRO</u>	<u>REP</u>	<u>ENCUMBRANCE</u>	<u>VENDOR</u>
0115	DWU	PW10	WTRS	4550	712099	W3GF	CTDWU712099CP	VS0000064407

Archer Western Construction, LLC - (Contract No. 12-099) - \$877,518.00

Section 3. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.

APPROVED BY
CITY COUNCIL

OCT - 8 2013


City Secretary