

June 26, 2019

WHEREAS, on January 24, 2018, City Council authorized a contract with Muniz Construction, Inc. for the installation of water and wastewater mains at 15 locations, in an amount not to exceed \$5,763,443.00, by Resolution No. 18-0214; and

WHEREAS, additional work is required for the rehabilitation of a 60-inch diameter wastewater main at Wichita Street and the installation of additional wastewater manholes at two other locations in accordance with City of Dallas standards; and

WHEREAS, Muniz Construction, Inc., 1835 Garden Springs Drive, Dallas, Texas 75253, has submitted an acceptable proposal for this additional work; and

WHEREAS, Dallas Water Utilities recommends that Contract No. 17-343/344 be increased by \$106,960.00, from \$5,763,443.00 to \$5,870,403.00.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That an increase in the construction services contract with Muniz Construction, Inc. (Change Order No. 1) is authorized for additional work associated with the installation of water and wastewater mains at three locations, in an amount not to exceed \$106,960.00, increasing the contract amount from \$5,763,443.00 to \$5,870,403.00.

SECTION 2. That the proposed Change Order No. 1 with Muniz Construction, Inc. be accepted and that Contract No. 17-343/344 be revised accordingly.

SECTION 3. That the Chief Financial Officer is hereby authorized to disburse funds in an amount not to exceed \$106,960.00 to Muniz Construction, Inc. from the Wastewater Capital Improvement Fund, Fund 2116, Department DWU, Unit PS40, Object 4560, Program 717344, Encumbrance/Contract No. CX-DWU-2018-00004767, Vendor VS0000016417.

SECTION 4. That this resolution shall take effect immediately from and after its passage in accordance with the provisions of the Charter of the City of Dallas, and it is accordingly so resolved.

APPROVED BY
CITY COUNCIL

JUN 26 2019


CITY SECRETARY