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WHEREAS, on June 25, 2008, Resolution No. 08-1890 authorized a professional
services contract with the Conley Design Group, Inc. to provide architectural and
engineering services for the exterior renovation of the 106 South Harwood Building in
the amount of $1,026,800; and,

WHEREAS, on November 5, 2008, Administrative Action No. 08-3463 authorized
Supplemental Agreement No. I to the professional services contract with the Conley
Design Group, Inc. for exterior cleaning in the amount of $16,500, increasing the
contract from $1,026,800 to $1,043,300; and,

WHEREAS, on January 23, 2012, Administrative Action No. 12-0249 authorized
Supplemental Agreement No. 2 to the professional services contract with the Conley
Design Group, Inc. to provide services for the design of below-grade waterproofing and
water collection at the exterior basement walls of the 106 South Harwood Building in
the amount of $24,850, increasing the contract from $1,043,300 to $1,068,150; and,

WHEREAS, on April 6, 2012, Administrative Action No. 12-0838 authorized
Supplemental Agreement No. 3 to the professional services contract with the Conley
Design Group, Inc. for design of roof replacement for the 106 South Harwood Building
in the amount of $24,100, increasing the contract from $1,068,150 to $1,092,250; and,

WHEREAS, on November 13, 2012, Administrative Action No, 12-2918 authorized
Supplemental Agreement No. 4 to the professional services contract with the Conley
Design Group, Inc. to investigate structural damage to the concrete basement ceiling
related to a water infiltration issue at the 106 South Harwood Building in the amount of
$21,400, increasing the contract from $1,092,250 to $1,113,650; and,

WHEREAS, it is now necessary to authorize Supplemental Agreement No. 5 to the
professional services contract with the Conley Design Group, Inc. to provide asbestos
abatement specifications and related services for the interior demolition and exterior
renovation of the 106 South Harwood Building in the amount of $82,170, increasing the
contract from $1,113,650 to $1,195,820.

Section 1. That the City Manager is hereby authorized to execute Supplemental
Agreement No, 5 to the professional services contract with the Conley Design Group,
Inc. to provide asbestos abatement specifications and related services for the interior
demolition and exterior renovation of the 106 South Harwood Building in an amount not
to exceed $82,170, from $1,113,650 to $1,195,820 after it has been approved as to
form by the City Attorney.
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Section 2. That the City Controller is hereby authorized to disburse funds in
accordance with the terms and conditions of the contract from:

City Facilities and Improvements Fund
Fund 1 P60, Department EBS, Unit N924 Act. MMCF
Obj. 4112, Program #O7DC1 62, CT #EBSO8N924CT
Vendor #259339 in an amount not to exceed $82,170

Section 3. That this resolution shall take effect immediately from and after its
passage in accordance with the provisions of the Charter of the City of Dallas, and it is
accordingly so resolved.
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